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Other Parallel Processes

Comprehensive Conservation Plan (CCP) Steps:

Step 1: Preplanning
(4-6 months)
¥

Step 2: Public Involvement
& Scoping (6 months)
¥

Step 3: Develop Vision, Goals
(2 months)

¥

Step 4: Develop Preliminary
Management Alternatives
i (6 months)

06

Step 5: Develop Draft Plan &
DEIS (4-6 months)

Step 6: Prepare & Adopt
Final Plan (4 months)

Step 7: Implement Plan,
Monitor & Evaluate

Step 8: Review & Revise Plan (Long-Term)

Committee Advice

@ Issues Statements
® Scoping Material

© Draft Vision/Goals
O White Bluffs
O Preliminary Alternatives

Federal Advisory Committee Meeting
May 29, 2003
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